
Via Electronic Mail 

March 15, 2016 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis, inc. 
450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
February 2016 Monthly Progress Report #022 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the February 2016 monthly 
progress report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

~~!/4;/;-
Project Coordinator 

BLU/MHS/akw 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA • Riverside, CA 
Cortland, NY • Wheaton, IL • Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA • Guilderland, NY n,__. 
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sz 
de maximis 

MONTHLY PROGRESS REPORT - #022 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: February 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In a letter dated February 4, 2016, the United States Environmental Protection Agency 
(EPA) provided the Gary Development Landfill Site Group (Respondents) with approval 
of the RI/FS Work Plan, dated January 26, 2016. 

• In a letter dated February 19, 2016, EPA responded to a February 12, 2016 verbal 
proposal from the Respondents regarding the management of investigation derived 
waste (IDW). Specifically, EPA approved the management of non-hazardous IDW on­
site. 

• With e-mail correspondence dated February 29, 2016, the Respondents notified EPA 
that, consistent with the schedule presented in the previous Monthly Progress Report, 
the Respondents contractor would be performing a visit to the off-site pond proposed for 
background sampling pursuant to Section 3.5.3.3 of the RI/FS Work Plan. The visit is 
scheduled for March 3, 2016 and information gained from this exercise will be provided 
to EPA. 

• For certain aspects of the RI work (e.g. , drilling) subcontractor screening and 
procurement was initiated. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Continue implementation of the RI/FS Work Plan in accordance with the schedule. 
• Investigate background surface water and sediment sampling location. 
• Annual submittal of Contractor insurance certification(s) and insurance policy. 
• Continue subcontractor screening, and procurement. 
• Continue development of layout plan for brush removal and access roads. 
• Initiate installation of access gate and no trespassing signage. 
• Set up site trailer/equipment storage area, and schedule site utility hookup. 
• Perform on-site building evaluation. 
• Review literature/information for threatened and endangered species. 
• Initiate water well survey. 
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0 . SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 
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• 2Q16 - Submit collected information to EPA following visit to background surface 
water and sediment sampling location. 

• 2Q16 - Submit proposed subcontractor names/information for EPA approval. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f:\projects\3237 - gary development landfill\07 monthly progress reportslmpr022 (february 2016).docx 

n .......­t.J PAPER 


